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TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: November 2010 Monthly CIP Report – 11/18/10

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

High Plane #1 – Elevated Tanks
Designer: Freese & Nichols, Inc Contractor: Landmark Structures
Key Dates: 6/2010 Substantial Completion Construction Budget: $4,183,477

Murphy Tank and West Tank- Landmark’s electrician is troubleshooting final
punchlist items. Murphy Tank is in operation. West Tank will still have final water
test once Pump Station is on line to fill tank.

Taylor Regional Park & Sports Complex

 Parks Signage – We sent Identity Management a thorough punchlist with
many corrections needed. Identity is scheduled to begin correcting the
deficient items next week. Some signs will have to be removed and taken
back to the fabrication shop to be reworked sufficiently.

High Plane #2 – Ground Tank & Pump Station
Designer: Freese & Nichols, Inc Contractor: Gallagher Construction
Key Dates: Subst Completion - December
2010

Construction GMP: $3,376,521

 Pump installation continues; we are scheduled to start up the pumps after
the Thanksgiving holidays. It should take a week to calibrate all the pumps
and controls. We intend to wait until after the Christmas holidays to change
customers over to the High Plane.
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Tightening connections at the pump
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Suction side of pump; water will
flow to the right when pumps
(painted tan) activated
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Outside of Pump Station &
Ground Storage Tank
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High Plane #3 – Water Mains
Designer: Freese & Nichols, Inc Contractor: Cash Construction
Key Dates: On-line December Construction Estimate: $3,520,000

 All water mains are in the ground and tested
 Remaining work includes completion of Pressure Reducing Valves (PRVs) to

split system into two planes

Workers inside the PRV Vault on
North Dr. adjacent to Mallard Dr.
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Sloan Street
Designer: P,B,S, & J Contractor:
Key Dates: 2011 Start - Spring Construction Estimate: $2,300,000

 We have PBS&J coordinating the original Sloan design plans with the new 2nd

Street plans. Drainage connections at 2nd Street will be appropriately
modified.

2nd Street Paving & Drainage
Designer: Halff Associates Contractor: Austin Engineering
Key Dates: Pavement Bidding: Sept 2010 Construction Estimate: $14,200,000

 County awarded Paving contract to FT Woods out of Georgetown.
 Paving Bid was $8.9M
 We are planning a public meeting in January after we receive enough data

from County regarding start schedules, sequencing. etc.
 ATT&T Fiber Optic line west of Sloan Street still needs to be adjusted.
 Drainage Project: tunneling under railroad tracks continues.

Southwest 24” Water Main
Designer: Sledge Engineering Contractor: Cash Construction
Key Dates: Bid Award 5/25/10 Construction Estimate: $1,600,000

 Pipe providing water to new High School site has passed tests and is in use
 Final clean up underway.

EWCHEC / High School Wastewater
 Bidding will begin following receipt of easements on Debus tract; we are

adjusting final designs at request of Debus family.

Mallard / Holly Springs Drainage
Designer: Sledge Engineering Contractor:
Key Dates: Finish design this fall Construction Estimate:

 Mallard Culvert design is complete; handles 10-year storm
 Holly Springs design is complete; handles 100-year storm


